	Project
	POC
	Resource needed
	Expected start date
	Status
	Ending date

	1.2.1 Repeat GFDL hindcasts
	Suru Saha
	64 processors

30 units
	
	Not ready
	

	2.1.3 Old PBL test on CFS
	Hua-Lu Pan
	64 CPU, 5 units
	Feb 7, 2007
	Running
	May 2007

	2.1.4 T382 CFS runs
	Cathy Thiaw/Saha
	64 CPU, 9 units
	Jan 30, 2007
	Complete
	Feb 6, 2007

	2.1.5 CFS vertical resolution test
	Suru Saha
	64 CPU, 30 units
	Feb 8, 2007
	Running
	May 2007

	2.1.6 CFS with RRTM
	Yu-Tai Hou
	64 CPU, 3 units
	Feb 6, 2007
	Running
	May 2007

	2.1.7 MOM4, CO2 & solar cycle
	Suru Saha
	64 CPU, 20 units
	
	Not ready
	

	2.1.8 Subseasonal hindcasts
	Augustin Vintzileos
	64 CPU, 19 units
	Nov. 2006
	Complete
	Jan. 2007

	2.1.9 Diff trace gas elements
	Sarah Lu
	64 CPU, 13 units
	Feb. 07
	
	

	2.1.10 RSM for fire index
	Henry Juang
	         ??, 40 units
	Feb. 07
	
	

	2.1.11 GWD test with CFS
	Ake Johansson
	64 CPU, 10 units
	Feb. 07
	
	

	2.2.1 Epac SST bias
	Wanqiu Wang
	64 CPU, 1 unit
	Feb. 07
	
	

	2.2.2 NAMAP2-type runs
	Kingtse Mo
	64 CPU, 2.5 units
	Feb. 07
	
	

	2.2.3 LW and O3 impact on stratosphere
	Craig Long
	64 CPU, 1.5 units
	
	Not ready
	

	2.2.4 Offline Noah LDAS
	Huug van den Dool 
	32 CPU, 2 units
	Dec. 2006
	1948-1998 done
	

	2.2.5 Rerun of CFS hindcasts
	Yan Xue
	64 CPU, 9 units
	Dec. 2006
	Complete for Jan and July cases
	Jan. 2007 

	2.3.1 LDAS repeat 27 yrs
	Ken Mitchell
	16 CPU, 1 unit
	Jan. 07
	
	

	2.3.2 CFS with Noah LSM
	Ken Mitchell
	64 CPU, 8 units
	Feb. 07
	
	

	2.4.2 GODAS multivariate
	Dave Behringer
	        ??,  1 unit
	
	Not ready
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